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Test Processes at GSFC

« DDTS
- DDTS will be used to track NCRs identified during testing

- DDTS will be accessible from GSFC DAAC using the Internet and the
URL for its homepage (http://newsroom/sit/ddts/ddts.html)

* NCR processing
- NCRs will be assigned a severity level by the I&T test lead

- Daily review meetings will be conducted to status and access
severity levels of NCRs

- 1&T will prioritize NCR software fixes and associated need dates.

- NCRs will be statused at the ECS Review Board, with the primary
focus being on Level 1s and 2s

» GSFC Test Readiness
- Test Configuration is defined
- Test Configuration is controlled
- Testing at GSFC is ready to begin
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GSFC Test Schedule
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EARTH OBSERVING SYSTEM

August 15, 1996 October 2, 1996

Management Services 2

Communication Infrastructure 3

User Search Services 3

Science Data Processing

Data Server Resource Management

Ingest & Archive 3

Release A DAAC

SMC Build
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Wrap-Up

 Mini-TRR schedule for August 5, 1996

e Session 1: 1:00 - 5:00 PM Room 2061
- Vol 1, Section 4.10: Management Services 2 Tests
- Vol 1, Section 4.11: Comm. Infrastructure 3 Tests
- Vol 1, Section 4.12: SMC Tests

Session 2: 1:00 - 5:00 PM Room 2030
- Vol 2, Section 4.9: Ingest & Archive 3 Tests

- Vol 2, Section 4.13: Data Server Resource
Management Tests
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1:00 - 2:30
2:30 - 4:00
4:00 - 5:00

1:00 - 2:30
2:30 -4:00
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Wrap-Up

 Mini-TRR schedule for August 6, 1996

e Session 1: 8:30 -12:00 Noon - Room 2030

- Vol 2, Section 4.11: Science Data Processing 8:30 - 10:00
& Archive Tests

- Vol 2, Section 4.10: User Search Services 3 Tests 10:00 - 11:30

e Session 2: 1:00 -2:30 PM - Room 2030
- Vol 2, Section 4.14: Release A DAAC Tests 1:00 - 2:30
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